The case for an owner's representative.
Hospitals can retain an outside owner's representative to manage a building project. To prepare for the selection process, hospitals should consider the nature of the building project and of the organization. For a successful project, hospitals need to clarify roles, manage expectations, and make decisions.